Scrappy Market

Search timeline   Filter

Work		...ary	February	March	April	May
☑ SM-1	Team Setup and schedule meeting					
☑ SM-2	Setup team channel for internal communica...					
☑ SM-3	Sponsor Meeting					
☑ SM-4	Project Plan Development					
☑ SM-5	Initialize Github Repository and share it on t...					
☑ SM-6	Project Plan document creation and Submis...					
☑ SM-7	Linked In Profile Creation and Submission					
☑ SM-8	Design Database, Schema, Tables and Colu...					
☑ SM-9	Design Agentic AI Architecture and Workflow					
☑ SM-10	Design User Flow Diagram, FrontEnd Archi...					
☑ SM-11	Full architecture Design with final diagrams					
☑ SM-12	Ccreate requirement doc, compile diagram...					
☑ SM-13	Power Point Presentation and Milestone 1 ...					
☑ SM-14	Configure Python/LangChain/LangGraph E...					
☑ SM-15	Develop and build agents that interprets na...					
☑ SM-16	Develop Website using Streamlit UI where ...					
☑ SM-18	Peer Evaluation and PPT Setup					
☑ SM-17	Integrate all the components with each oth...					
☑ SM-19	Design Working Prototype and Milestone 2...					
☑ SM-20	Add Features and fix debug any issues					

+ Create   24 of 24

Today | Weeks | Months | Quarters >